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JANUARY 2009 CONSTRUCTION PROGRESS REPORT 
JENNISON-WRIGHT SUPERFUND SITE 

GRANITE CITY, ILLINOIS 

NARRATIVE 

Summary of Work Performed: 
With poor weather conditions having arrived, the work remains focused on obtaming as much fill material as 
possible since the barrow source may close at anytime. The actual date when the barrow source will close is based 
on the weather; therefore, it is still in the proJect's best interest to obtain as much fill as possible this construction 
season. 

Gnnd 64 was excavated and confirmation samples were collected and shipped to the laboratory. Analytical results 
are still pending. 

Approximately 276 tons of material from the PCP process area was shipped off-site for incineration. 

Based on the findings presented m the Techmcal Memorandum prepared by EEEI, additional soil excavation in the 
PCP process area was initiated and completed. An additional area approximately 100-feet long by 4 7-feet wide and 
18-feet deep (i.e., to the groundwater table) was excavated and backfilled. The top 8-feet of material was shipped 
to the local landfill based on laboratory results. Soils excavated from the 8 to 18 foot interval were classified as 
hazardous waste due to the presence of dioxins and will be shipped off-site for incmerat1on once sufficient funding 
is made available. While waitmg for the funds to be made available, the material is stockpiled on-site. Upon 
completion of excavation activities, the confirmation samples from the bottom, south sidewall and east sidewall 
will collected and submitted for laboratory analysis. Results are still pending. Backfillmg has been initiated and 
should be completed in February. 

In December, dewatenng and deep excavations (i.e., below the water table) was performed within the Jennite Pit. 
During the month of January, the Jennite Pit was dewatered, backfilled to the surrounding grade, the containerized 
groundwater was shipped off-site for disposal, and the groundwater storage tanks were decontaminated and 
removed from the site. 

Work to be Performed in February 2008: 

Given that the Jenmte pit is sufficiently backfilled, excavation of grids 70 and 71 will be initiated. 

The remaining open portion of the PCP process area excavation will be backfilled. 

Once sufficient funding is made available, the stockpiled s01l will be shipped off-site for incineration, and 
excavation of Area H soils will be initiated. 
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DECEMBER 2008 CONSTRUCTION PROGRESS REPORT 
JENNISON-WRIGHT SUPERFUND SITE 

GRANITE CITY, ILLINOIS 

NARRATIVE 

Summary of Work Performed: 
With poor weather conditions having amved, the work remains focused on obtaining as much fill matenal as 
possible since the barrow source may close at anytime. The actual date when the barrow source will close is based 
on the weather; therefore, it is still in the project's best interest to obtain as much fill as possible this construction 
season. 

Based upon analytical results, Grid 59 and Grid 60 were cleared. The areas were subsequently backfilled in 
December. 

In the PCP process area, soil excavation was imtiated. An area approximately 70-feet long by 47-feet wide and 18-
feet deep (1.e., to the groundwater table) was excavated and backfilled. Soils excavated from this area were 
classified as hazardous waste due to the presence of dioxins and will be shipped off-site for incineration. While 
confirmation samples were collected, based on field expenence, it is probable that contaminant concentrations 
above the cleanup objectives still exists to the south. In an attempt to determine how far south, three tests pits were 
excavated at a distance of 50, 75 and 110 feet to the south. Samples were collected from each test pit at depths of 
8- and 15-feet below ground surface. The samples were submitted for dioxin and SVOC analysis. The results are 
expected in mid- to late-January. Once the results are received, EEEI will prepare a Technical Memorandum that 
will address the need for additional excavations, the potential disposal options, impacts to the budget, and the 
possible use of institutional controls. 

The majority of stockpiled soils from both the Jennite Pit and PCP process area were shipped to Clean Harbors for 
incineration. For these two areas, the soil is considered to FO32 listed waste. 

Dunng the month of December, dewatering and deep excavalions (i.e., below the water table) was performed 
within the Jennite Pit in an attempt to determine the overall depth of contamination. Within the boundaries of the 
pit, the excavation was extended to a depth of approximately 24-feet below ground surface using an extended reach 
backhoe. Visually, NAPL contamination appeared to not decrease. A confirmation sample was collected from the 
based of the excavation. 

Dunng the week of December 1, EEEI completed the field portion of the groundwater sampling effort. 

On December 181
\ EEEI shipped the Final Remedial Action Design to the Illinois EPA, U.S. EPA and Bodme. 

Add1t1onally, on December I 81
\ EEEI shipped the draft Jennite Pit Work Plan, which outlines the proposed 

investigation of deep soil contamination, to the Illinois EPA and the U.S. EPA. 



      

                   
              

                   
                  

                   

                     
                 

                 
                      
                   
                

Work to be Performed in January 2008: 

Given that the maJority of stockpiled soils has been shipped off-site, excavation of grid S64 will be mitiated. Once 
the Jennite pit is sufficiently backfilled, excavation of grids 70 and 71 will be initiated. 

Once dioxm data for the PCP process is received, a tech memo will be prepared to address the remaining 
contamination that is present. It should be noted that if there is additional contaminated sotl that requires disposal 
as a hazardous waste, it is doubtful that Bodine's existing budget has sufficient funds to cover the cost of 
incineration. 

As of the end of December, all of the dioxin results have not been be received .. Regardless of whether or not 
dioxm results are received, EEEI will prepare a technical memorandum, which provides a summary of the soil 
analytical results, minus dioxin, by the end of January 2009, The Tech Memo will also provide recommendations 
as to the boundaries that may have to be established for institutional controls as well as an estimate as to whether or 
not soils beneath 22nd street will have to be excavated. A comprehensive summary report that contaimns all the sotl 
and groundwater will then be submitted within two weeks from the receipt of all the dioxin data. 
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NOVEMBER 2008 CONSTRUCTION PROGRESS REPORT 
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GRANITE CITY, ILLINOIS 
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NOVEMBER 2008 CONSTRUCTION PROGRESS REPORT 
JENNISON-WRIGHT SUPERFUND SITE 

GRANITE CITY, ILLINOIS 

NARRATIVE 

Summary of Work Performed: 
During this reporting period, the majority of earth work focused on shipping of hazardous waste to the disposal 
facility and bringing backfill material on-site. With continuous poor weather conditions approaching, it is 
necessary to obtain as much fill material as possible since the barrow source will soon be closing for the winter. 
The actual date when the barrow source will close is based on the weather, therefore, it is in the project's best 
interest to obtain as much as possible this construction season. 

Based on both visual observations and confirmation results from grid area S59 and S60, the excavation in these 
areas were extended to the east. Since this area was beyond the property boundary and heavily vegetated, it was 
necessary to remove the fencing and clear the area. This was accomplished and additional excavations were 
performed. Initial backfilling of these grid locations was performed and should be completed in December. 

The majority of the excavated soils from both the Jennite Pit and 22nd Street lagoon were shipped to Clean Harbors 
for incineration. For these two areas, the soil is considered to FO32 listed waste. While the Bodine has submitted 
their budget request to cover these costs, it has not yet been processed. 

Additional sampling of the PCP process area was performed in October. Unfortunately, the laboratory turnaround 
time for dioxin analysis was further delayed beyond the expected three weeks. However, an access road to 
facilitate the hauling of excavated and backfill materials has been constructed. 

Regarding the deep excavation activities associated with the Jennite pit, there were concerns associated with the 
disposal of groundwater. In order to perform the deep excavations, it would be necessary to dewater the 
excavation. While the analytical results show that the water would not be classified, the disposal firm had concerns 
that the water would be classified as a listed hazardous waste. EEEI and Illinois EPA contacted Mr. Rob Watson 
of the Illinois EPA RCRA department, and Mr. Watson determined that the water would not be a listed hazardous 
waste. The disposal firm was then going to contact Mr. Watson directly. Since we have not been contacted by the 
disposal firm as to whether they are going to accept the water, Bodine has since found another local disposal firm 
that is willing to accept the groundwater at a better price. Based on these delays, further excavations in the Jennite 
pit were not performed during this reporting period. It is expected that Jennite Pit excavations will be started in 
December, and will be performed using an extended reach backhoe. 

EEEI initiated soil and groundwater sampling on November 17th
• The sampling is being performed in accordance 

with the U.S. EPA and Illinois EPA approved field and sampling plan. In addition to soil and groundwater 
sampling, EEEI performed a single geoprobe boring within the open Jennite Pit. Based on visual observations, 
NAPL contamination extends at least 30 feet below ground surface. Due to heavy NAPL contamination, no 
samples were submitted for laboratory analysis, and the boring was stopped at 30-foot interval because the boring 
collapsed. 

In November comments from the U.S. EPA were received for the Draft remedial design. It is anticipated that 
comments from Illinois EPA and Bodine will be received during the first week of December. Once comments are 
received, the design will be modified as necessary. 



      
                 

                   
                      
     

                  
                  

            

                  
                 

                 
                  

           

Work to be Performed in December 2008: 
During the month of December, dewatering and deep excavations (i.e., below the water table) will be performed 
within the Jennite Pit in an attempt to determine the overall depth of contamination. While safety will ultimately be 
the deciding factor with regards to the overall depth, based on the test pit excavations, a total depth of at least 25 
feet BGS will be the goal. 

Upon receipt of analytical data, grid areas S59, S60, and S64 will either be backfilled or have additional 
excavations performed. Regardless of the results of this round of analytical data, it is anticipated that these grid 
areas will be completed in December provided there is sufficient backfill material available. 

Excavation within the PCP process area will be initiated. Dependant upon the ability of the laboratory to turn 
around dioxin analysis, it is uncertain as to whether excavations and backfilling operations will be completed in 
December. 

During the week of December 1, EEEI will complete the field portion of the groundwater sampling effort. 
Analytical results are expected to be received by the end of December 2008. A summary report, containing the 
analytical results, will be prepared and submitted some time in January 2009. 
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GRANITE CITY, ILLINOIS 
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S~ 2008 CONSTRUCTION PROGRESS REPORT 

JENNISON-WRIGHT SUPERFUND SITE 
GRANITE CITY, ILLINOIS 

NARRATIVE 

Summary of Work Performed: -, 
During this reporting period, excavations and backfilling of grid area 55, S~, 57, S58, S69, and the 22nd Street 
Lagoon area were completed. It should be noted that the northern a d western cavation side walls and 
excavation base of the 22nd Street Lagoon did not meet the cleanup bjecJiY.e . Excavations further to th~'\ 
were not possible due to the rail road right-of way, excavations to the north could not be extended due to't-h~ 
location of power poles, and the base could extend deeper due to the elevated groundwater. It should be noted that 
the NAPL extraction system has been designed to address NAPL contamination within the 22nd Street Lagoon area. 
Additionally, the upcoming November soil investigation will attempt to delineate the extent of contamination to the 
north of the lagoon to help facilitate the placement of Institutional Controls. 

Excavations and confirmation sampling was performed in grid areas S59, S60, and S64. Upon receipt of the 
analytical results, a determination can be made as to whether backfilling or additional excavation activities are 
needed. The attached Figure provides a summary of the grid area work. 

Profile sampling and analysis of the groundwater in the Jennite Pit was performed. While the analytical results 
indicate that the groundwater is not a characteristic hazardous waste, the disposal finn was concerned that it could 
be a listed hazardous waste. The Illinois EPA RCRA specialist, Rob Watson, was contacted, and it was determined 
that the groundwater is not a listed hazardous waste. EEEI and Bodine are working together to determine the most 
appropriate means to extend the depth of the excavation, as well as, handle the dewatering-

It should also be noted that two additional test pits were performed in an attempt to further define the extent of deep 
NAPL contamination in the Jennite Pit area. At test pit located to the north of the Jennite Pit was dug to a depth of 
25 feet below ground surface (BGS), and no NAPL was encountered. The second test, located to the east of the 
Jennite Pit, was dug to a depth of 25 feet BGS, as well. While NAPL was encountered, a clay layer, which appears 
to be acting a barrier was found at the excavation base. It is uncertain as to whether this clay layer extends into the 
pit area, but it is recommend that the additional excavation activities within the Jennite Pit extend the overall depth 
to a least 25 feet BGS, 

The majority of the excavated soils from both the Jennite Pit and 22nd Street lagoon have been shipped to Clean 
Harbors for incineration. For these two areas, the soil is considered to FO32 listed waste. While the Bodine has 
submitted their budget request to cover these costs, it has not yet been processed. 

Additional sampling of the PCP process area was performed. Unfortunately, the turnaround time for dioxin 
analysis is three weeks. It is anticipated that one of the areas will meet the I part per billion cleanup objectives. 
Upon receipt of the analytical data, excavation activities within the PCP process area can begin. 

The Draft remedial design for the NAPL extraction and groundwater treatment system was submitted to the Illinois 
EPA, U.S. EPA, and Bodine. Once comments are received the design will be modified as necessary. 

The field sampling plan for the November soil and groundwater sampling event was revised and resubmitted to the 
Illinois EPA, and U.S. EPA. 
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Work to be Performed in November 2008: 
During the month of November, dewatering and deep excavations (i.e., below the water table) will be performed 
within the Jennite Pit in an attempt to determine the overall depth of contamination. While safety will ultimately be 
the deciding factor with regards to the overall depth, based on the test pit excavations, a total depth of at least 25 
feet BGS will be the goal. 

Upon receipt of analytical data, grid areas S59, S60, and S64 will either be backfilled or have additional 
excavations performed. Regardless of the results of this round of analytical data, it is anticipated that these grid 
areas will be completed by the end of November. 

Starting November 171
\ EEEI will mobilize to the site to initiate the 2008 soil and groundwater sampling. It is 

anticipated that all the soil samples will be collected during this week, and groundwater sampling will be completed 
during the week of December 1st. No field work wi 11 be performed during the week of November 24th 

(Thanksgiving week). 
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SEPTEMBER 2008 CONSTRUCTION PROGRESS REPORT 
JENNISON-WRIGHT SUPERFUND SITE 

GRANITE CITY, ILLINOIS 

NARRATIVE 

Summary of Work Performed: 
Excavation of the Jennite Pit and the 22nd Street lagoon area was initiated during this reporting period. For the 
Jennite Pit, the excavation depth was approximately 15 feet, which is the approximate depth to groundwater. As 
can be seen from the attached photographs, a NAPL layer was encounter just above the groundwater table. It is 
uncertain as to the extent that the NAPL layer extends both vertically and/or horizontally. However, based on 2007 
construction activities, it is certain that the NAPL layer at the water table interface does not extend to the south. 
Back filling operations have not be initiated at the Jennite Pit. Dewatering and additional excavation activities have 
been proposed in an attempt to determine the vertical extent of the NAPL contamination. 

The majority of the 22nd Street lagoon was excavated. The depth of the excavation was approximately 15 feet, 
which is the approximate depth to groundwater. Given that a NAPL collection and groundwater treatment system 
is proposed for this area, additional vertical excavations will not be performed. Additional soil removal to the east 
and the south will be performed. Due to the presence of a power pole located to the north of the lagoon area, 
additional excavation activities to the north will be limited. 

The majority of the excavated soils from both the Jennite Pit and 22nd Street lagoon have been stocked piled on site. 
For these two areas the soil is considered to FO32 listed waste. The current budget authorization for the lllinois 
EPA's construction action contractor (CAC) does not allow for this material to be shipped off-site for disposal. 
Once their authorized budget is increased, the material will then be shipped to Clean Harbors for disposal. 

During this reporting period, backfilling of grids S6 l ,S62,S66, and S67 was completed. The excavations were 
backfilled with materials obtained from a local borrow source Approximately 12,000 tons of material were 
excavated and shipped to the local landfill for use as daily cover. With the exception of the Jennite Pit and 22nd 

Street Lagoon, No hazardous waste, based on visual examination, was identified. Additionally, over 10,000 tons of 
backfill material was brought onto site, and placed. 

In anticipation of preparing the site for the construction of the NAPL extraction system, the CAC used a sheep's 
foot to compact the fill place within grids S66 and S6 l. By thoroughly compacting these areas, the treatment 
building will have the appropriate base for the construction of its foundation. 

Work to be Performed in October 2008: 
During the month of October, dewatering and deep excavations (i.e., below the water table) will be performed 
within the Jennite Pit in an attempt to determine the overall depth of contamination. It should be noted that the 
overall depth of the excavation will be limited based on safety. Additional soil removal from the 22nd Street lagoon 
will also be performed. Upon completion of Jennite pit excavations, Grids S7 I, S70 and S69, will be performed. 
Backfilling of completed grid areas will be performed as weather permits. 
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JULY 2008 CONSTRUCTION PROGRESS REPORT 
JENNISON-WRIGHT SUPERFUND SITE 

GRANITE CITY, ILLINOIS 

NARRATIVE 

Summary of Work Performed: 
During the week of June 2, 2008, Bodine Environmental Services (Bodine) mobilized to the Jennison-Wright (JW) 
site located in Granite City, Illinois. Bodine's mobilization effort included transporting heavy construction 
equipment to the site, establishing the infrastructure associated with the construction trailer. On June 9, 2008, 
Ecology and Environment Engineering, fuc. (BEEi) mobilized to the site, and construction activities were initiated. 

During this reporting period, backfilling of the open excavations from the 2007 field effort backfilled with materials 
obtained from a local borrow source, and soil excavations were performed in grid areas S58, S59, S62, and S63. 
Approximately 31,000 cubic yards of materiaJ wer.e .exc~vated and shipped to the local landfill for use as daily 
cover. No hazardous waste, based o~oaf examination, ~s identified. The deepest excavations extended to a 
depth of approximately 15 feet below groUnd-surface (BGS) in the grid areas of S62 and S58. The analytical results 
from the confirmation sample collected for grid S63 showed that no further excavation was warrant~d since· the ~~ 
cleanup objectives were met. Whi,le analytical results from the base of the dee~stp,.a.rt af:: excaiatio1!.detected 

1 

concentrations of contaminants of concern (COCs) above their respective cleanup concen ons, t e depth of · 
excavations could not be extended because the groundwater table had been reached (i.e., the base of the excavation 
was at the surface of the groundwater table). 

The earthen cover material used as a cap for the Jennite Pit was removed~ as fill II}ilterial for.gric;l area S72. 
Care was taken to leave a minimum of 6-inches of clean cover material to ensure that no waste material was 
contacted. Test pit excavations were then performed within the boundaries of the Iennite pit to determine whether 
the material should be classified as a hazardous waste. Based o~isual observations and at a minimum, the upper 
three feet of fill material within the Jennite pit will be shipped ofr-site--as-a---hazardous waste. A sample of the fill ~ 
material obtained beneath the 3-foot depth was obtained as submitted for SVOC TCLP analysis. The analytical vi"_ 
results for this sample did not indicate that the material would be classified as a characteristic hazardous waste. ~ I A .~ 

~ --(V' 
Planning associated with the excavation of the 22nd Street lagoon was also performed. The local rail road was 
contacted by Bodine, and it was determined that the lagoon is not located within the rail road right-of-way. fu fact 
the property is currently up for sale by the county for back taxes. Bodine has begun the process of obtaining a 
permit from the county to obtain access to perform the excavation acti".ites. 

Work to be Performed in A.ugust 2008: 
During the month of August, the waste material located within the Jennite Pit will be excavated .. At a ~um, 
the top 3 feet will be segregated and shippaj off-site as a hazardous waste. As part of the excavation activities for 
the remaining material within the pit,-"'9isual observations · u be used to identify waste material qtat ffil\Y ~ 
classified as a hazardous waste. fu the event t at sucn material is identify, it will also be segregated and treated as a 
hazardous waste. Confirmation sampling will be perfonned once excavating is completed to e1,1sure compliance 
with the cleanup objectives. 

Additionally, the excavations located within grid areas S62, S58, and S59 will be expanded, and bacjdilling of S63 
will be initiated. -, ...-- -Ii•«<.~ •• ,.._ 
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APRIL 2009 CONSTRUCTION PROGRESS REPORT 
JENNISON-WRIGHT SUPERFUN[) SITE 

GRANITE CITY, ILLINOIS 
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APRIL 2009 CONSTRUCTION PROGRESS REPORT 
JENNISON-WRIGHT SUPERFUND SITE 

GRANITE CITY, ILLINOIS 

NARRATIVE 

Summary of Work Performed: 
With poor weather conditions havmg arrived. work has slo\\·ed. Additionally. the lack of funding forced Bodine to 
reduce its on-site present to 2 people for the maJorit) of the month EEEI subsequent!) reduced its field monitoring 
to two da)·S per week. 

Analytical results for gnds 70 and 71 received. (Note: grids were excavated in March) and the grids were cleared 
for backfilling. During April. the grids were backfilled Add1t1onall). the remaining portions of the east side of the 
site was backfilled. 

Portions of the road leading from the Jenm1te Pit north were remO\•ed in February, and the remaining haz waste pile 
,vas removed m late March. The remaining portions of the road have been removed during the course of site 
activities m April. 

In order to excavate additional soils in Area H. a haul road and turn-a-round area was prepped. While excavating 
the area was attempted. the wet soil conditions greatly hampered progress and act1vit1es in the area have been 
postponed until the area can dry out. 

While the proposed boundaries of the PCP process area were excavated. anal) tical results received in February 
show that the west side of the southern portion of the excavation still exceed the cleanup objectives. The need for 
additional excavations in this area were discussed as part of the March conference call. It was determined that 
additional excavations will be performed. However, the excavations will not be initiated until the area can dry out. 

Work to be Performed in May 2008: 

22nd Street excavations associated with the removal of rail, ties and contaminated soil will be initiated. 

The Jennite Pit field investigation will be initiated. 

Foundation work associated with the groundwater treatment system will begin. 

If climate conditions warrant. excavation of Area H soils and the PCP process area will be initiated. 
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FEBRUARY 2009 CONSTRUCTION PROGRESS REPORT 
JENNISON-WRIGHT SUPERFUND SITE 

GRANITE CITY, ILLINOIS 

NARRATIVE 

Summary of Work Performed: 
With poor weather conditions having amved, work has slowed. Additionally, the lack of funding forced Bodine to 
reduce its on-site present to 2 people for the majority of the month. EEEI subsequently reduced its field monitoring 
to two days per week. 

Analytical results for grin 64 were received, and the grid was cleared for backfilling. During February, the grid was 
backfilled. Addittonally, the remaining portions of the east stde of the site was backfilled. 

Portions of the road leading from the Jeninite Pit north were removed. Once the remaining haz waste pile is 
removed, the remaining portions of the road will be removed and the remaining two grids (70 and 71) will be 
sampled. 

While the proposed boundaries of the PCP process area were excavated, analytical results received in February 
show that the west side of the southern portion of the excavation still exceed the cleanup objectives. The need for 
additional excavations m this area will be discussed during the March conference call. 

Finally, surveyors were on-site gathering data for the final grading plan. 

Work to be Performed in Mall'ch 2008: 

Provided funding is made available, the stockpiled soils from the PCP area excavations will be shipped off-site for 
incineration. 

Excavation of the road and soil sampling will be performed. 
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DEPARTMENT OF THE ARMY 
CORPS OF ENGINEERS. OMAHA DISTRICT 

106 SOUTH 15TH STREET 
EPA Region 5 Records Ctr 

/11111111 . OMAHA, NEBRASl<A68102·1618 

November 21, 2003 
REPLY TO: 

Environmental Remediation Branch 

Mr. Jon Peterson 
Remedial Project Manager 
U.S. Environmental Protection Agency 
Region 5 
77 West Jackson Boulevard, SR-6J 
Chicago, Illinois 60604-3590 

Dear Mr. Peterson: 

277375 

Enclosed is one copy of the final Progress Report regarding our technical assistance cost 
estimate support to you for Jennison-Wright Superfund Site, Granite City, Ill inois. This report 
covers October 2002 through October 2003 and is submitted in compliance with the Statement of 
Work provided with IAG Number DW96947659-0l, WAF(RS)-071. 

If you have any questions regarding this progress report, please contact the Program 
Manager, Mr. Greg Herring, at telephone number (402) 221-7712. 

Sincerely, 

/orw-~( v' 

fq Douglas A. Plack 

Enclosure 

CF (w/Bill lnvoice wo/CEFMS backup): 
Mr. Jeff Marsala 
U.S. Environmental Protection Agency 
Cincinnati Financial Management Center 
ATTN: Accounting Operations, Suite 300 
4411 Montgomery Road 
Cincinnati, Ohio 45268 

Ms. Glynis Landers 
ProJect Officer 
U.S. Environmental Protection Agency 
Region 5 
77 West Jackson Blvd. SR-6J 
Chicago, Illinois 60604-3590 

Chief, Environmental Remediation Branch 
Planning, Programs and Project Management 

Division 
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